4FRI Monthly Update —September 2017

4FRI Monthly Update - Mechanical Thinning,
Fire, and NEPA - September 2017

Mechanical Thinning & Fire Accomplishments 2010-2016

Treatment Acres
Mechanical Thinning? 153,884
Prescribed Fire and Wildfire with Beneficial Effects 377,070
TOTAL (2010-2016) 530,9542

Mechanical Thinning & Fire Accomplishments FY 17

Treatments Completed Acres

All Mechanical Treatments Across 4FRI National Forests® 13,108

Prescribed Fire and non-commercial mechanical fuels thinning 43,397

Wildfire with Beneficial Effects 36,872

TOTAL TREATMENTS 93,377
Mechanical Treatments Under Contract Acres
4FRI Phase 1 Stewardship Contract? 47,907
Other Thinning and FS Fuels Reduction Contracts 57,547°
TOTAL UNDER CONTRACT 105,454

Yncludes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all
contracts FY 2010-2016 in Table 1. Data from FACTS activities V160 report.
2 The 530,954 acres accomplished from 2010 to 2016 is the sum of fire treatments completed, thinning treatments
completed, and remaining thinning acres awarded. FS reporting databases identify contracts awarded as “accomplishments.”
This number is identified in the 2016 4FRI CFLRP Annual Report footprint acres.
3 Encompasses mechanical treatments across the Apache-Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in
timberlands
4 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date (53,9572 ac) minus the acres of
completed task orders (6,050 ac)-see Table 2a.
5 Includes sales that only have acres remaining to harvest—data is from Table 6.
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts---Current Status by Fiscal Year®

4FRI Monthly Update —September 2017

Summary by Fiscal Year Acres awarded in all contracts | Acres completed in all contracts
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265’
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 27,364 15,469
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 26,399 13,585
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,319 14,550
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 22,720 11,569
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 29,826 13,1088
183,211 106,233

Table 2a: 4FRI Phase 1 Contract - Current Status by Fiscal Year

Acres Acres | -
Acres awarded awarded & | Treated % Har\{ested % Harvested Acres rt.amammg Acr.ef
. and task order ope of notice to notice to remaining
Summary by Fiscal Year . . notified to by awarded all
signed by fiscal . proceed task proceed task all task
proceed by fiscal task orders
year . orders orders orders
fiscal year year
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 13,444 1,884 800
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,821° 13,042 1,547
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,865 0 3,242
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080
Total to date 53,957 28,832 9,074 31% 17% 19,758 45,405
Treatments since last report 522

% Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR project in 2010-16. FY 17 is from tables 2a and 2b.
7 Fiscal year 2010-2012 include acres awarded in contracts prior to 2010

8 From Table 2a and 2b Fiscal Year 2017 data

9 East Clear Creek task order was officially de-scoped. A majority of this task order had a 12” removal cap. The de-scoping will allow for full restoration treatment acres on these

acres under the CC Cragin project.

10 previous acreage of 5,344 was misreported, actual task order acres for Wing West Snowplay is 4,864 acres
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Table 2b: 4FRI Other Contractors- Current Status by Fiscal Year

Summary by Fiscal Year Acres awarded by fiscal year | Acres Treated by fiscal year | Acres remaining all sales
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,2654

Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034

Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653

Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 12,035 13,694

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 29,826 12,028

Total to date 122,956 101,889 43,095
Treatments since last report 1,674

11 Fiscal year 2010-2012 includes acres awarded in contracts prior to 2010

12 From Table 6
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Table 3: 4FRI Phase 1 Contract -Task Order Status

4FRI Monthly Update —September 2017

Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years.

. Task . Days
RESH I e Forest Project Acres Order Issued Notice to Task order Rema‘i,ning Acres cut % Cut
Name Proceed term =
Year
Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75%
Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0%
Mercer Tonto 952 2013 9/16/2013 12/4/2013 360 days 180 357 38%
Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 350 0 0%
Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 360 days 264 477 16%
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days completed 1,046 100%
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days completed 1,646 100%
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100%
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100%
Total 2013 13,444 6,397 48%
89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0%
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 240 days 220 265 26%
Holden Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0%
McCracken Kaibab 3,571 2014 9/2/2014 7/22/2015 240 days 197 146 4%
Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36%
UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0%
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 | completed 1,482 100%
Woodchuck Tonto 550 2014 9/2/2014 12/24/2014 360 days 282 465 79%
Total 2014 12,821 2,677 21%
Rim Lakes-Willow A-S 1,247 2015 9/28/2015 420 days 420 0 0%
Schoolhouse Coconino 2,567 2015 9/28/2015 360 days 360 0 0%
UBC Mrs Jones Coconino 1,637 2015 9/28/2015 360 days 360 0 0%
UBC-Stoneman Coconino 2,357 2015 9/28/2015 360 days 360 0 0%
Wing Mountain East Coconino 4,576 2015 9/28/2015 420 days 420 0 0%
Clints South Coconino 5,271 2015 9/28/2015 360 days 360 0 0%
Hochderffer (Hart Prairie) Coconino 5,172 2015 9/28/2015 420 days 420 0 0%

13 As 0of 9/25/2017
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Task Days
Proj Task Noti Task
EEEciEat (= Forest Project Acres Order Issued otice to SRS Remaining | Acres cut % Cut
Name Proceed term =
Year
Total 2015 22,827 0 0%
Wing Mountain West Coconino 4,865 2016 9/28/2016 420 days 420 0 0%
Total 2016 4,865 0 0%
Total 53,957 Total 9,074

Table 4: 4FRI Phase 1 Contract - FY17 Expected Task Order Offerings1>

Task Order Name

Forest

Acres

Task Order Year

Total Expected 2016

Table 5: 4FRI Phase 1 Contract - Completed Task Orders

This total is included in Table 2

Completed Project/Task Order Forest Project Task Order Issued Notice to Completion Date
Name Acres Year Proceed

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 7/18/2017
TOTAL 6,050

14 Task order acres were incorrectly reported as 5,344 acres from 5-year plan shapefile---actual task order acres are 4,865 from q calc and actual boundary gps.

15 No acres are expected to be offered to the 4FRI Phase 1 contract this fiscal year.
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Table 6: Other Thinning Contracts - Status of Current Contracts

4FRI Monthly Update —September 2017

Awarded Sale Name Forest Acres Awarded To Terr:;iarlztion Total :c;:;eStEd Re:cir:ng f:;::;‘s
Mesa A-S 2,551 | Tri Star Logging 9/30/2018 1,517 1,034 0
Fulton A-S 1,818 | Forest Energy 9/30/2018 1,318 500 0
Timber Knoll A-S 600 WW Cattleguards 9/30/2017 150 450 0
Bear A-S 1,548 | Tri Star Logging 6/24/2019 1,089 459 150
Crook A-S 1,997 | Tri Star Logging 9/30/2019 1,997 0 0
Zrama A-S 1,346 | Tri Star Logging 7/18/2018 1,346 0 0
First Knoll A A-S 1,420 | Tri Star Logging 9/30/2018 1,220 200 1,000
Carr Lake A-S 1,605 | Tri Star Logging 12/17/2019 490 1,115 0
Rim Top A-S 1,191 | Tri Star Logging 3/1/2020 1,024 167 0
Nappa (Carr Lake 2) A-S 1,412 | Tri Star Logging 7/31/2020 0 1,412 0
Larson Sandstone A-S 2,883 | Tri Star Logging 9/8/2021 0 2,883 0
URA1-Telephone A-S 1,526 | TriStar Logging 7/19/2020 510 1,016 0
Apprentice A-S 2,010 | Tri Star Logging 9/22/2020 0 2,010 0
Hulsey Bench A-S 748 Reidhead Brothers 12/8/2020 393 355 30
URA-Gobbler A-S 1,318 | Forest Energy 3/2/2021 329 989 76
Larson-Point A-S 2,811 | TriStar Logging 5/4/2021 311 2,500 20
Milligan Valley A-S 752 | TriStar Logging 6/21/2021 60 692 60
Longhollow A-S 623 | Tri Star Logging 6/20/2018 0 623 0
Jack Rabbitt A-S 461 | Tri Star Logging 9/6/2018 0 461 0
Larson-Hidden A-S 2,826 | TriStar Logging 8/17/2021 0 2,826 0
URA-Mortimer A-S 2,137 | Tri Star Logging 09/30/2021 0 2,137 0
Saginaw 2 Coconino 1,102 | Southwest Forest Products 12/31/2017 600 502 0
Tule 3 Coconino 954 Southwest Forest Products 12/31/2017 100 854 100
Railroad Coconino 204 | White Mountain Timber 12/31/2018 0 204 0
Munds Park Coconino 650 James Perkins 12/31/2018 0 650 0
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Awarded Sale Name Forest Acres Awarded To Terr:;iarlztion Total :;L‘LeStEd Re:cir:ng f:;::;‘s
Elden Base Coconino 500 Terry Hatmaker 12/31/2017 20 480 15
Little Springs Coconino 758 | Terry Hatmaker 12/31/2020 0 758 0
Two Joes Coconino | 1,528 | Tri Star Logging 12/31/2020 0 1,528 0
Chimney Springs Coconino | 1,620 | The Nature Conservancy 8/1/2020 0 1,620 0
Johnneys Coconino | 2,670 | The Nature Conservancy 8/1/2022 0 2,670 0
Isham Kaibab 1,273 | James Perkins 12/31/2018 800 473 0
Shiner Kaibab 1,108 | Newpac Fibre 12/31/2018 981 127 176
Round Mountain East Kaibab 839 Newpac Fibre 12/31/2016 177 662 27
Cougar Park Kaibab 1,342 | Bob Lee and Sons 11/30/2020 20 1,322 20
Clover Kaibab 2,496 | The Nature Conservancy 6/30/2020 0 2,496 0
Junction Kaibab 356 The Nature Conservancy 6/30/2020 0 356 0
Dog Kaibab 1,685 | The Nature Conservancy 6/30/2020 0 1,685 0
Moonset Kaibab 4,417 | The Nature Conservancy 9/1/2021 0 4,417 0
Angel Rim Tonto 462 | Tri Star Logging 3/31/2020 0 462 0
TOTAL 57,547 14,452 43,095 1,674
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Table 7: Other Thinning Contracts - Completed
This table reports what has been completed since the first of these monthly updates in August of 2014. It does
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales
that have all of the work completed on the ground, as well as a final contract review. Cut complete are sales that
have been cut out and have not had the final acceptance on some portion of the contract

Awarded Sale Name Forest Acres Status Awarded To
Nutri 1B Blowdown Salvage A-S 30 Cut completed & closed Reidhead Bros Lumber mill
Mineral C Whiting A-S 1,244 | Cut completed & closed Novo Power
Mineral C Thompson A-S 4,450 | Cut completed & closed Novo Power
San Juan Road hazards salvage A-S 291 Cut completed & closed Reidhead Bros Lumber mill
Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill
Wallow West Unit 27 A-S 431 Cut completed & closed Forest Energy Corp.
Show Low South A-S 3,454 | Cut completed & closed Tri Star Logging
Woolhouse (phase 1) A-S 2,500 | Cut completed & closed Tri Star Logging
Sinkhole A-S 825 Cut completed & closed Tri Star Logging
Dipping Vat A-S 1,691 | Cut completed & closed WW Cattleguards
Mud Springs A-S 1,018 | Cut completed & closed Tri Star Logging

, Navajo Co —Eastern Arizona

Burro Stewardship Agreement A-S 845 Cut completed & closed Co—awarded to Forest Energy
Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power
Woody 05 Coconino | 3,309 | Cut completed & closed Southwest Forest Products
Mr Jones Coconino | 611 Cut completed & closed Jay Beecroft
FH-3 Right-of-Way Coconino | 576 | Cutcompleted & closed ADOT
Moose Stewardship Kaibab 1,200 | Cut completed & closed James Perkins
Wright Hill TS Kaibab 760 | Cut completed & closed High Desert Investment
Shoofly Juniper Thinning Tonto 300 | Cut completed & closed Tri Star Logging
Cave Tonto 505 Cut completed & closed Tri Star Logging
Laramie Tonto 463 Cut complete Tri Star Logging
Leo Grove Tonto 621 Cut complete Tri Star Logging
Sheep Springs Tonto 1,147 | Cut completed & closed Tri Star Logging
Howard Coconino | 2,208 Cut complete Southwest Forest Products
Total 30,179
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Table 8: Other Thinning Contracts - Expected Offerings in the Next 6

Months

6 Month Firm and Tentative

Sale Name Forest Project Acres Estimated Bid Date
Larson-Slim A-S 2,012 10/16/2017
URA-Mortimer A-S 2,137 9/20/2017
Little (West Escudilla) A-S 1,391 9/27/2017
Luna (West Escudilla) A-S 1,316 11/14/2017
Upper Lake Mary - Pinegrove Coconino 3,000 no bidder, looking at over the counter option
Pup Kaibab 926 no bidder
Michellison Tonto 450 9/26/2017
TOTAL 11,232
Primarily Pinyon-Juniper
6 Month Firm and Tentative
Sale Name Forest Project Acres Estimated Bid Date
Dry A-S 266 1st quarter FY 2018
TOTAL 266

Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract

This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that
would be available for issuance later in the 4FRI Phase 1 Contract.

Sale name Forest Acres Contractor or Offering Date
Sinkhole A-S 825 Awarded to Tri Star Logging
Fulton A-S 1,818 Awarded to Forest Energy
Crook A-S 1,850 Awarded to Tri Star Logging
Bear A-S 1,548 Awarded to Tri Star Logging
Carr Lake A-S 1,641 Awarded to Tri Star Logging
Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging
Isham Kaibab 1,273 Awarded to James Perkins
Dogtown Kaibab 1,685 in TNC agreement
Leo Grove Tonto 621 Awarded to Tri Star Logging
Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons
Laramie Tonto 463 Awarded to Tri Star Logging
Total 14,478
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Table 10: FY17 Prescribed Fire and Wildfire

Activity since Oct 1, 2016 (beginning of FY 2017)

Forest Prescribed Fire Project Name Acres
A-S Nagel 2,743
A-S Lakeside East Broadcast 3,700
A-S Scattered Piles 3
A-S RCRX Piles 1
A-S East Zone Piles 602
A-S Wallow West Piles 6
A-S Lakeside East Piles 270
A-S Alpine Burn Pit 5
A-S East Zone Piles - Alpine 400
A-S Hill Top Piles 31
A-S Mineral 2,256
A-S Nutri 2 100
Coconino | Blue Ridge Urban Interface 1,100
Coconino | Bly Pit 2
Coconino | East Clear Creek 2,895
Coconino | Flagstaff RD Piles 126
Coconino | Flagstaff RD Piles (Junction) 60
Coconino | Flagstaff RD Piles (Shultz Creek) 50
Coconino | Flagstaff RD Piles (Willard) 10
Coconino | Flagstaff RD Piles (XY Thinning) 105
Coconino | Horseshoe/Kendrick 3,000
Coconino | Kachina 300
Coconino | Pete 2,000
Coconino | Upper Beaver Creek 4,135
Coconino | Upper Beaver Creek (RRRD) 25
Coconino | Lake Mary 600
Coconino | Eastside 471
Coconino | A-1 475
Coconino | Kachina 260
Kaibab McCracken 2,532
Kaibab Greenbase 4,177
Kaibab Reed Rx 1,130
Kaibab Airport Rx 468
Kaibab McCracken Piles 37
Kaibab Airport Piles 150
Tonto Chamberlain Broadcast 2,789
Tonto Myrtle Broadcast 1,262
Tonto Payson Pile burn 194
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Forest Prescribed Fire Project Name Acres
Tonto Myrtle Piles 174
Tonto Chamberlain Pile Burn 136
Tonto Payson Broadcast 8
Tonto Payson mechanical fuels thinning 4,585
Tonto Myrtle mechanical fuels thinning 24
TOTAL 43,397

Forest Multiple Objective Wildfire Fire Project Name Size
A-S Fill 3,265
A-S Sam Jim 2,350
Coconino Pinchot 3,860
Coconino Snake Ridge 15,333
Coconino/Kaibab | Boundary 12,0141
Coconino Middle 50
TOTAL 36,872

Table 11: Status of NEPA Projects within 4FRI

The table includes the status of current NEPA projects only (projects that are identified within each respective
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4

million-acre boundary

i : . . Expected
Forest Project Name Purpose Planning Status Decision i .
Implementation
Four Forest Restoration NOIin Federal Register
AS, Initiative Rim Countr Forest 06/2016; Key Issues
Coconino, . y . and Alternative 2019 Post decision
Environmental Impact Restoration
Tonto development
Statement EIS
underway
F f 4th
A-S West Escudilla EA orest FONSI and DN signed 8/2/2017 end of 4t
Restoration quarter FY 17
Grazing and
Grassland Currently in effects
A-S Heber Allotment Analysis Restoration analysis/specialist est. FY18Q4 Post-decision
(woodland reports
treatments)
Wallow West Land Contractor finalizi
A-S @ OYV es. ancdscape Fuels Reduction onmtractor finalizing est. FY18Q1 Post-decision
Prescribed Fire draft EA
Road Currently in propos§l
. development/bringing
A-S Apache-Sitgreaves Management supplemental est. FY20Q2 Post-decision
National Forest TMR and Recreation PP L '
alternatives into
Management .
compliance

16 Total Boundary fire acres were 17,788 acres. Of those acres, 12,014 acres were in the frequent fire ponderosa pine type.
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: . . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
Forest Currently in proposal
A-S Black River Restoration . development/timeline est. FY19Q3 Post-Decision
Restoration
/PIL
In Progress: DEIS NOA
. Road in Federal Register
Tonto Natlonal Forest Management 07/03/2014; Draft Expected: FY .
Tonto Motorized Travel . . Post-decision
Management EIS and Recreation ROD in paper of record | 2017 or 2018
g Management | 06/2016 ; SEIS
required ETA unknown
In Progress: DEIS NOA
in Federal Register
Plan Revision for the 12/29/2013; Est. FEIS
Coconino Coconino National Forest Forest Plan NOA in Federal Expected: 2017
EIS Register 09/2016. 2017
Supplemental EIS
being prepared after
objection period
Turkey Butte/Barney
Coconino Pasture Forest Health Forest . on hold-no longer on hold 2020
. Restoration funded
Restoration EA
Final
Fuel | -
. Cragin watershed uets " 3.0 day comment decision/objec
Coconino . . Management period. Ends July 1, . . Jul-18
Protection Project EA tion resolution
under HFRA 2018.
June 2018
Recreation Scoping occurred
. management starting 11/2015; Est. Expected .
C Ch to the MVUM . S 2020
oconino anges tothe and Road Comment Period 7/2019 pring
management Public Notice 12/2017
Completed; Post-
decisional review in
progress to modify
E | k w h
Coconino ast Clear Cree atershed decision for mixed Expected 2017 2018
Watershed Health EA Management .
conifer LEARN
treatments and
research
Scoping period ended
Feb 24. No issues
L . ified.
Coconine ong Val!ey Meadow Watershed identified. Only need DM April 2017 17-May
Restoration restoration cultural resource
survey/clearance at
this point.
Developing Proposal,
. Newman, Flag South, and . . . expected
Coconino Bar M Fuels Reduction CE Fuels Reduction | scoping estimated to 9/2017 Fall 2017
start July 2017
. Objection period
Recreation .
South Zone Travel management completed. Final Expected:
Kaibab Management Revision and R(g)ad decision to be signed 11[3/2016' 2016
Project EA when MVUM is ready
management

for print.
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The table includes the status of completed NEPA projects only.

Table 12: Status of Completed NEPA Projects within 4FRI

i ; . . Expected
Forest Project Name Purpose Planning Status Decision xpec .
Implementation
Apache-Sitgreaves NFs .
d Jul
A-S Revised Land & Resource Forest Plan Completed Signed July 30, Implemented
2015
Management Plan EIS
Larson Forest Restoration Forest Signed August
AS Project EA Restoration Completed 13,2015 4th quarter FY 16
Forest Signed March
A-S Upper Rocky Arroyo EA Restoration Completed 29,2016 4th quarter FY 16
, . Forest
A-S Green’s Peak Farm Bill CE . Completed 3/27/2017 est. fall 2017
Restoration
ROD signed on
. Forest
A-S West Escudilla EA . Completed October 22,
Restoration
2015
Watershed
Fl ff W h M
Coconino agsta. ate.rs ed anagement Completed Expected:02/2 18-Mar
Protection Project EIS Fuels 018
Management
Cragin watershed Protection Fuels Scoping period ended
Coconino Pro'gect EA Management 3/2;)/1g6p DN 2/2013 2015; ongoing
) under HFRA
. Clints Forest Restoration Forest .
Coconino Project EA Restoration Completed DN 3/2010 2015; ongoing
East Clear
. Upper Beaver Creek Fuels . Creek Watershed
Coconino Reduction EA Fuels Reduction | Completed Watershed Management
Health EA
Completed; Post-
decisional review in
progress to modify
East Clear Creek Watershed Watershed
Coconino ast Lieartree atershe atershe decision for mixed DN 11/1999 Summer 2016
Health EA Management .
conifer LEARN
treatments and
research
Coconino | Goodenough Tule EA Fuels Reduction | Completed ROD 2/2005 Summer 2016
Coconino | Bar TBarEIS & Completed decisions . y
Management immediately after
10/5/2016 L
Decision
. Rock Pit Development: Road DM April 11,
Coconino Coconino National Forest EA | management Completed 2017 17-May
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i . . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
ROD signed
Coconino Long Val!ey Meadow Watershed Completed December 10, 2016
Restoration restoration
2015
Bill Williams Mountain Forest
Kai C let DN 12/9/201 201
aibab Restoration Project EIS Restoration ompleted /9/2016 016
South Zone Travel Eweacr::ag::;nt
Kaibab Management Revision g Completed
. and Road
Project EA
management
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